



May 13, 1975

724 Dover Pl.
Champaign, Illinois

217-356-9179
217-333-1925

Mr. Ted English
English Brothers Co.
807 N. Neil St.
Champaign, Illinois 61820

RE: Douglass Center

Dear Mr. English:

The Champaign Park District has decided to re-bid the Demolition contract for the existing building. The bids will be opened on Tuesday, May 20, at 1:30 p.m. It is their intention to begin demolition on the 21st day of May and allow 10 working days for the Demolition. The tentative date for mailing you the Notice to Proceed on the new construction will be June 7, 1975.

The following requested items are still outstanding from the listed Contractors. Please refer to my letter of April 25, 1975.

DEVER HEATING AND AIR CONDITIONING: Items 1,2,3,4,5,6,7,8.

COAD ELECTRIC CO.: Items 1,2,3,4,5,6,7,8.

In addition, in reference to my letter of May 7, 1975, all Contractors shall submit a Schedule of Values and Contract Breakdown- Walker Form, and shall assist the General Contractor in his submission.


The Notice to Proceed shall not be issued until all items have been submitted and approved by this office.

Thank you for your cooperation, if there are any questions, please contact me at anytime.

Yours very truly,

E. Hedric Clay RA
Architect - Douglas Center Project
821 S. Neil St.
Champaign, Illinois 61820
Phone: 217-352-7696

EHC/1b



ENGLISH BROS. CO.