

~~ENGLISH BROTHERS COMPANY~~

June 11, 1975

Mr. E. Hedric Clay & Associates
821 South Neil Street
Champaign, Illinois 61820

Re: Frederick Douglass Recreation Center
Champaign, Illinois

Gentlemen:

By this letter we request an indefinite extension of the completion date for the above project. This claim for an extension is made due to a continuing delay in the removal of the building now occupying the site of construction.

When the site becomes available to us will you kindly notify us so that the progress schedule may be completed and submitted for approval.

Yours very truly,

ENGLISH BROTHERS COMPANY

By:
E.H. English

EHE/jm