

Tentative timeline for CU BTOP Proposal

12 Feb -

major partners on need to be on-board and the scope needs to be pinned down

18 Feb -

first draft of grant needs to be written and submitted to the State to request state match

26 Feb -

Budget needs to be finalized, with all major components itemized in detail

3 Mar - Budget narrative finalized, grant proposal substantively complete

4 Mar -

Submit University of Illinois sub award portion to University Grants and Contracts

11 Mar -

Complete collection of supporting documents (letters of support, results of survey, city resolutions, state matching letter) and submit grant